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ASSISTANCE ID NO. 
~S1'4~ U.S. ENVIRONMENTAL PRG I DOCID j AMEND# DATE OF AWARD . ft. 

FS - 98969501 - 6 09/06/2011 1~\ PROTECTION AGENCY 
TYPE OF ACTION MAILING DATE \~ 7<t No Cost Amendment 09/06/2011 

Assistance Amendment PAYMENT METHOD: ACH# '1lf!AO 
Advance 

RECIPIENT TYPE: Send Payment Request to: Indian Tribe Las Vegas Finance Center, FAX: 702-798-2423 RECIPIENT: PAYEE: 
The Hopi Tribe The Hopi Tribe P.O. Box123 P.O. Box 123 Kykotsmovi, AZ 86039 Kykotsmovi, AZ 86039 EIN: 86-0134082 

PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST John Mason Bessie Lee Vemese Gholson P.O. Box 123 75 Hawthorne Street, WTR-6 Grants Management Office, MTS-7 Kykotsmovi, AZ. 86039 San Francisco, CA 94105 E-Mail: Gholson.Vernese@epa.gov E-Mail: jpmason60@gmail.com E-Mail: ~ie@epamajl.epa.gov Phone: 415-947-4200 Phone: 928-527-4242 Ext. 114 Phone: 415-972-3776 . 
PROJECT TITLE AND EXPLANATION OF CHANGES 
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOPI 
The agreement provides funding for the planning, conceptual design, and construction of the public water system for the Moenkopi Villages on the Hopi Reservation. 
This amendment extends the project and budget period end dates from 09130/2011 to 12/31/2012. No change in the EPA assistance amount. 

BUDGET PERIOD I PROJECT PERIOD TOTAL BUDGET PERIOD COST I TOTAL PROJECT PERIOD COST 10/01/2000 - 12/31/2012 10/01/2000 - 12/31/2012 51.259,000.00 51,259,000.00 

NOTICE OF AWARD 

Based on your application dated 03/19/2003, including all modifications and amendments, the United States acting by and through the US Environmental Protection Agency (EPA), hereby awards $0. EPA agrees to cost-share 100.00% of am approved budget period costs incurred, up to and not exceeding total federal funding of $1.259,000. Such award may be terminated by EPA without further cause if the recipient fails to provide timely affirmation of the award by signing under the Affirmation of Award section and returning aU pages of this agreement to the Grants Management Oflice listed below within 21 days after receipt, or any extension o time, as may be granted by EPA. This agreement is subject to applicable EPA statutory provisions. The applicable regulatory provisions are 40 CFR Chapter 1, Subchapter B, and aU terms and conditions of this agreement and any attachments. 

ISSUING OFFICE (GRANTS MANAGEMENT OFFICE) AWARD APPROVAL OFFICE ORGANIZATION I ADDRESS ORGANIZATION I ADDRESS 
U.S. EPA, Region 9 U.S. EPA, Region 9 Grants Management Office, MTS-7 Water Division, WTR-1 75 Hawthorne Street 75 Hawthorne Street San Francisco. CA 94105 San Francisco, CA 94105 

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY 
SIGNATURE OF AWARD OFFICIAL I TYPED NAME AND TITLE I DATE Digital signature applied by EPA Award Official Carolyn Truong, Grants Management Officer 09/06/2011 I I AFFIRMATION OF AWARD I I r---1.. BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION 

t:'~TURE -1-. 
'(' . ~ h-- I TYPEDNAMEANDTITLE 

Leroy Stingiotewa, Chaimnan I DATE 
1-?C-// I \j 'I 
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ASSISTANCE ID NO. 
~~\:,OSt.o~~ U.S. ENVIRONMENTAL PRG I DOCID jAM END# DATE OF AWARD 

'\) . . \? 
09/06/2011 i ~ ~ PROTECTION AGENCY FS - 98969501 - 6 

TYPE OF ACTION MAILING DATE ~ ~ § No Cost Amendment 09/06/2011 ~ . <t Assistance Amendment PAYMENT METHOD: ACH# ~ rt 
~I..PAo1~¢~ Advance 

RECIPIENT TYPE: Send Payment Request to: 
Indian Tribe Las Vegas Finance Center, FAX: 702-798-2423 
RECIPIENT: PAYEE: 
The Hopi Tribe The Hopi Tribe 
P.O. Box 123 P.O. Box 123 
Kykotsmovi, AZ 86039 Kykotsmovi, AZ 86039 
EIN : 86-0134082 
PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST 
John Mason Bessie Lee Vernese Gholson 
P.O. Box 123 75 Hawthorne Street, WTR-6 Grants Management Office, MTS-7 
Kykotsmovi, AZ 86039 San Francisco, CA 941 05 E-Mail: Gholson.Vernese@epa.gov 
E-Mail : jpmason60@gmail.com E-Mail : Lee.Bessie@epamail.epa.gov Phone: 415-947-4200 
Phone: 928-527-4242 Ext. 114 Phone: 415-972-3776 

PROJECT TITLE AND EXPLANATION OF CHANGES 
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOPI 
The agreement provides funding for the planning, conceptual design, and construction of the public water system for the Moenkopi Villages on the Hopi 
Reservation. 

This amendment extends the project and budget period end dates from 09/30/2011 to 12/31/2012. No change in the EPA assistance amount. 

BUDGET PERIOD I PROJECT PERIOD TOTAL BUDGET PERIOD COST I TOTAL PROJECT PERIOD COST 
10/01 /2000 - 12/31 /2012 1 0/01 /2000 - 12/31 /2012 $1,259,000.00 $1,259,000.00 

NOTICE OF AWARD 

Based on your application dated 03/19/2003, including all modifications and amendments, the United States acting by and through the US Environmental 
Protection Agency (EPA), hereby awards $0. EPA agrees to cost-share 100.00% of all approved budget period costs incurred, up to and not exceeding total 
federal funding of $1,259,000. Such award may be terminated by EPA without further cause if the recipient fails to provide timely affirmation of the award by 
signing under the Affirmation of Award section and returning all pages of this agreement to the Grants Management Office listed below within 21 days after 
receipt, or any extension of time, as may be granted by EPA. This agreement is subject to applicable EPA statutory provisions. The applicable regulatory 
provisions are 40 CFR Chapter 1, Subchapter B, and all terms and conditions of this agreement and any attachments. 

ISSUING OFFICE (GRANTS MANAGEMENT OFFICE) AWARD APPROVAL OFFICE 
ORGANIZATION I ADDRESS ORGANIZATION I ADDRESS 
U.S. EPA, Region 9 U.S. EPA, Region 9 
Grants Management Office, MTS-7 Water Division, WTR-1 
75 Hawthorne Street 75 Hawthorne Street 
San Francisco, CA 94105 San Francisco, CA 94105 

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY 
SIGNATURE OF AWARD OFFICIAL I TYPED NAME AND TITLE I DATE Digital signature applied by EPA Award Official Carolyn Truong, Grants Management Officer 09/06/2011 

AFFIRMATION OF AWARD I 
BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION 

SIGNATURE I TYPED NAME AND TITLE I DATE 
Leroy Shingiotewa, Chairman 
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FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL 

EPA Amount This Action $ 1,259,000 $ 0 $ 1 ,259',000 

EPA In-Kind Amount $0 $ $ 0 

Unexpended Prior Year Balance $ 0 $ $ 0 

Other Federal Funds $0 $ $0 

Recipient Contribution $0 $ $ 0 

State Contribution $ 0 $ $ 0 

Local Contribution $ 0 $ $0 

Other Contribution $0 $ $0 

Allowable Project Cost $ 1,259,000 $0 $ 1,259,000 

Assistance Program (CFDA) Statutory Authority Regulatory Authority 
66.468- Safe Drinking Water State Revolving Safe Drinking Water Act Section 1452 40 CFR PART 31 

- Fund 
-
-

Fiscal 
Site Name Req No FY Approp. Budget PRC Object Site/Project Cost Obligation 1 

Code Organization Class Organization Deobligation 
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Budget Summary Page 
Table A- Object Class Category Total Approved Allowable 

(Non-construction) Budget Period Cost 
1. Personnel $0 
2. Fringe Benefits $0 
3. Travel $8,000 
4. Equipment $0 
5. Supplies $6,120 
6. Contractual $1,229,880 
7. Construction $0 
8. Other $15,000 
9. Total Direct Charges $1,259,000 
10. Indirect Costs: % Base $0 
11 . Total (Share: Recipient 0.00% Federal 100.00 %.) $1,259,000 
12. Total Approved Assistance Amount $1,259,000 
13. Program Income $0 
14. Total EPA Amount Awarded This Action $0 
15. Total EPA Amount Awarded To Date $1,259,000 



[ 
Administrative Conditions 

All Administrative Conditions Remain the Same 

Programmatic Conditions 

All Programmatic Conditions Remain the Same 

( 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 

COMPREHENSIVE ADMINISTRATIVE REVIEW 
Use For Processing Grants/Cooperative Agreement 

Amendment Actions 

Applicant: tfopk Tribe; 
DUNS Number: 

------~-----------

Assistance No.: f6-q ~q itA 50 1- f:J 
(If DUNS was not previously received, obtain one prior to processing this action] 

Type of Action: 0 Incremental [Complete Sections 11,111, IV] 

0 ~ministrative [Complete Sections II, Ill, IV- Question No. 5] 

!JfN~ Cost Extension [Complete Sections Ill, IV- Question No.5 & V] 

2. Does the Grantee Compliance Assist.ance & Recipient Summary 
Database contain unresolved evaluation reports for this applicant? 

3. Does the applicant have any overdue close-oul actions? 

5. Has the Administrative Baseline Monitoring Review been 
completed and documented in the IGMS Post-Award Database 
and/or the Official Grant File for this grant? 

6. Does this action require the signature of the Senior Resource 
Official? 

If YES, sign-a ture must be obtained prior to award 

7. Does this award require White House notification? 

nt's records lor outsta 
whether the backlogged 

'
0
"'

000
''

1
'

1
;"

0 of a lack of 
in accordance with EPA 

~<!....>!!.~ .llccooccor,nCapabilities of Non-Prolil 

In accordance wi!h EPA Order 5700. 2A2, Policy 
on Compliance, 8eview and Monitoring, Grant 
Specialists are required to perform and document 
baseline monitoring on every award on an ongoing 
basis, throughout the life of the agreement. Please 
refer to the Order lor details of this. requirement 

EPA Order 5700.2A2 ._ 

SAO concurrence is require when the total project 
costs are expected to be over $5 million for 
continuing environmental programs and over $1 
million for project grants. 

Required action for awards which exceed $1 
million in Federal funding. 
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Section IV. "Other Requirements" Continued ... 

8. If this amendment mixed appropriations or different 

appropriations from prior awards, has the PO addressed the 
Order?' 

Did the recipient notify the Award Official in writing with the 
supporting reasons and revised expiration date at least 10 days 
before the Budget and Project Period expiration date specified in 

the award document? 

10. Is the applicant a Part 31 recipient? 

11. Is the proposed timeframe for the project within the 
Statutory/Regulatory/Policy lime constraint requirements? 

12. Is the proposed budget period within the time limit constraints 
imposed by the Office of Chief Financial Officer (OCFO) Policy 91-

11 and GPI 08-02? 

13. Is the time extension approved by the EPA Project Officer? 

REFERENCES/NOTES 

If NO, advise the to provide a change request 
comment to provide additional information 
addressing the Multiple Appropriations Order. 

If NO, approval is required by the EPA Award 
Official. 

The lime extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds. Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc. 

Recipient may request a one time B&P 
extension for up to 12 months without prior 
approval. 

The lime extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds. Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc. 

Check the Slalulory/Regulalory/Compelilive 
AnnouncemenUCFDA limitations. 

Budget and Project period timeframes may not 
exceed limitations imposed by OCFO 91 -11, 
Budget & Financial Accounting Policy & 
Procedures for Implementation of Revised M 
Accounts Legislation & GPI 08-02: 

OC FO 91 -11 (M Accounts) & 
GPI 08-02 ( 7yrs. policy) 

If NO, enter the date recipient was notified: 

t:.i:i/ ·;; '?<::.:.;·.:}(. ·/' ~.·. ':;\) ,::::x·r;;_:·::;}:: . ."~~ ~·;:;..:./;.i;· ,·J~l ~~~,~ ~ q;~ 9:N.~R.9,4-;~-~~Y.I§,~~(g~;E2~~·~·m~t~~~~,;~~~~l:~i:~:·:~:;\f<!ikf;: .. i;::j \ ;: :·.-> ·::·, ... · 
A Quality Control Review was made of the application review to en sure it complies with the statutory, regulatory delegated and policy requirements for a war 
Si nature below indicates the reviewer su oris the Iundin decision for this A lication for Federal Assistance. 

Reviewer 

National 

Date 

Last Revised: May 1, 2009 
ensive Administra tive Review Document. 
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Award Change Request 
Re: Tribal Set Aside- Hopi Tribe -> 

Document Phase: Grant Specialist 
Current Editor: Vernese Gholson 

Delegate: Kathy Goetz 

Last Modified: 08/30/2011 
Previous Editor: Bessie Lee 

----- - -=====-; 
~E_~_I!9.~.!~!~.~f!l.~ti~----·---·- .. ··--------.. ----·-··-·---·--·----·-·-··---·-·-·--.. ·--~-------=-=-·--------=-------~~-~------------------·-·-·-·-·-·--J 

EPA Region: EPA R9 

Grant Number: 98969501-5 

Change Type: Time Extension (Amendment) Requires: Amendment 

Details: This is a request for a no-cost extension for the subject grant from the present grant 
end date of September 30, 201 1 to a new grant end date of December 31, 2012. 

The drinking water infrastructure project for the Villages of Moenkopi is almost 
complete. The construction of the distribution main was completed in September 
2010. Construction of the reverse osmosis (RO) treatment facility and brine waste 
disposal ponds were completed in February 2011 . The RO system was started up in 
late February 201 1. However, iron levels that affect the RO system were identified 
during the start-up activities. This resulted in a need for a pump test of the new 
source well. The 72-hour pump test was conducted in May 2011. The final report 
from the May 2011 pump test was completed in late July 2011 . The 
recommendation from the pump test is to install a packer system down the new 
source well. In early August 2011 , the Hopi Tribe identified one other option to 
confirm that the RO system, as designed, can treat the iron levels in the new source 
well. This option will be implemented in September/October 201 1. If the option is 
not able to fully address the iron issue, then the packer system will be installed. 
Since the effectiveness of the RO system will not be known by September 30, 2011 , 
the present grant end date, and the possible need to install a packer system in the 
new source well, the end date of the grant needs to be extended to December 31, 
2012. 

Requestor: Bessie Lee 

Title: EPA Project Officer Phone: 415-972-3776 

Request Date: 08/30/2011 

f!:~i!<::! __ '?.!l.!~~---.. ··-·-·-··· .. -- ··--·---·- _____ , _____ , ___ , ____ ·---·--······· 
Project Period Start: 11 0/01/2000 

~~======~ 

Project Period End: 112/31 /2012 

~~======~ 
Budget Period Start: L...j1o_t_o_11_2o_o_o ____ ___, Budget Period End: j L1_21_3_11_2_o_12--------' 

High Risk I No 
Special Payment: 

Change Request Attachments 

Review 

Attachments: Attached is a letter dated August 15, 201 1 from the Hopi Tribe to USEPA requesting 
a no-cost extension to December 31, 2012 for the subject grant. Also attached is a 
memorandum dated August 25, 2011 from Bessie Lee, the USEPA Project Officer, 
to Vernese Gholson, the USEPA Grants Specialist, justifying the no-cost extension to 
December 31, 2012 for the subject grant. 

II 
Hopi Grant Extension Letter- Moenkopi- August 2011.PDF 

II 
Memo to MTS-7 for No Cost Extension - Moenkopi - 8-25-1 1.PDF 

EPA Project Officer: Bessie Lee Submitted: 

Due Date: 
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THE 

August 15, 2011 

Bessie Lee 
US EPA, Region 9 
Drinking Water Office (WTR -6) 
75 Hawthorne Street 
San Francisco, CA 94105-3901 

Dear Ms. Lee, 

( 

~~received 
~~1 1-t-l)ver L~U1 j 

LeRoy N Shlngoltewa 
Chairman 

Herman G Honanle 
Vice Chairman 

The Hopi Tribe is requesting an extension for U.S. Environmental Protection Agency Drinking 
Water Tribal Set-Aside Grant No. FS-98969501. The grant period is October 1, 2000 to 
September 30, 2011. We request to extend this period for one year which would amend the grant 
to October 1, 2000 to December 31, 2012. This would include any unexpended funds from the 
original budget $1,259,000.00 that was allocated for this project. 

The funding that was allocated has been used to address water quantity and water quality issues 
at the Village of Upper Moenkopi. The current water system has shown to be inadequate at times 
in supplying the demand for the Village of Upper Moenkopi and was in need of another water 
source to supplement the current Public Water System (PWS) now and into the future. To 
accomplish this new water well was drilled into the C-Aquifer to supply the needed water, 
however there were water quality issues associated with this well and required the establishment 
of a reverse osmosis water treatment facility to make this a viable source for the village. 

To date a majority of the activities associated with the grant have been completed. These tasks 
include the following: 

• Engineering and Design Completed for the project. 
• The drilling of a new source well (2004) 
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• Construction of new water transmission lines(20 1 0) 
o Extension of power supply to reverse osmosis plant (2010) 
• Construction of reverse osmosis treatment and brine waste disposal facilities (2010) 

As with any construction project there is a period where adjustments need to be made with any 
infrastructure construction and additional work may need to be done in order to get the system to 
work at its optimum. With the completion of the new reverse osmosis plant there were some 
unanticipated technical issues that came up that needed further investigation some of these issues 
are as follows: · 

• Water quality changes in source water from C-Aquifer well resulted in higher TDS and 
Iron 

• Further evaluation was needed to pin point the problem and find solutions 
• Additional equipment and/or training may be needed to solve issues with the higher TDS 

and Iron 

Due to the further investigations needed to clarify and find solutions to the higher TDS and Iron 
issues it has pushed back the project schedule and we are in need of an extension to complete the 
remaining work to commission the plant and train staff who will take over the plant for the 
village. We are asking for a one year extension and will put the project completion date to 
December 31, 2012. As with any construction activity on Hopi we must remain cognizant about 
the cultural aspects that we have to take into consideration. The time of year and types of 
ceremonials that may be taking place in the affected Village are all a part of this process. Due to 
this coordination that needs to take place between the Villages, the Tribal Government and the 
Contractors, there is an impact on the timeline of a project and we are taking all these issues into 
account in asking for this extension. 

U.S. EPA and the Hopi Tribe are working with a common goal in mind and that is to have safe 
drinking water for all people wherever they might reside. Keeping that in mind we hope for a 
favorable response to our request. If you have any questions or need additional information, 
please contact my office at (928) 734-3101 or Mr. Lionel Puhuyesva, Director, Water Resources 
Program at 928-734-3711. 

LeroyN. Shing?!;:I 
The Hopi Tribe 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY, REGION IX 

WATER DIVISION 
Drinking Water Office (WTR..S) 

75 Hawthorne Street 
San Francisco, California 94105-3901 

FAX: (415) 947-3549 

MEMORANDUM 

DATE: August 25, 2011 

SUBJECT: No-Cost Extension (to December 31, 2012) for a Hopi Drinking Water Grant 
Grant No. FS-98969501- Villages of Moenkopi 

TO: Vernese Gholson, Grants Management Office (MTS-7) 

FROM: Bessie Lee, Drinking Water Office (WTR-6) ~ 

The purpose of this memorandum is to provide justification for a no-cost extension from 
September 30, 2011 to December 31, 2012 for the subject Drinking Water Tribal Set-Aside 
(DWTSA) grant from the· U.S. Environmental Protection Agency (US EPA) to the Hopi Tribe. 
Attached is a letter dated August 15, 2011 from the Hopi Tribe requesting the no-cost grant 
extension. 

In 2005, the Hopi Tribe requested that the subject.grant end date be extended from December 
31, 2005 to November 30, 2009. At that time, the scope of work for the project had to be revised 
when the water from the newly drilled source well for the Villages of Moenkopi was found to be 
of poor quality. Water from the new well needed to be treated by reverse osmosis (RO) in order 
to meet the secondary drinking water standards. However, water treatment was not part of the 
original scope of work. A draft revision of the work plan was prepared by the Hopi Tribe. As part 
of the work plan revision·, new costs were developed. The revisions indicated that in order to 
complete the project, which now included treatment, an additional $2 million of project funding 
was needed. Because USEPA could not fund such a huge shortfall, from 2006 to 2008, the 
Hopi Tribe pursued and applied for additional grant funding from other federal agencies. In early 
2008, the Hopi Tribe was awarded an Indian Community Development Block Grant (ICDBG) 
from the U.S. Department of Housing and Urban Development (HUD) for approximately $2.2 
million. The ICDBG grant funds would be used to construct an RO treatment facility, brine waste 
disposal ponds, and distribution main. 

During the time the Hopi Tribe was applying for additional grant funding, work on the design of 
the RO treatment facility; brine waste disposal ponds, and distribution main continued at a 
slower pace, using US EPA grant funds. This work also included project and construction 
management activities. Initial preparation of the specifications and bidding activities for the 
construction activities also took place, with these activities paid with USEPA grant funds. 

In mid- to late-2009, water supply issues associated with the Upper Moenkopi water system had 
to be addressed (for .example, a state of emergency was declared by Upper Moenkopi in 
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August/September 2009 when their storage tanks were almost drained). This caused a delay in 
getting the construction of the USEPNHUD-funded drinking water project out to bid. 

Construction of the distribution main was completed in September 201 0. Construction of the RO 
treatment facility and brine waste disposal ponds was completed in February 2011. The RO 
system was st1;1rted up in late February 2011. However, iron levels that affect the RO system 
were identified during the start-up activities. This resulted in a need for a pump test of the C
aquifer well. The 72-hour pump test was conducted in May 2011. The final report from the May 
2011 pump test was completed in late July 2011 . The recommendation from the pump test is to 
install a packer system down the C-aquifer well. However, since the packer system will cost 
about $200,000, the Hopi Tribe identified in early August 2011 one other option to confirm that 
the RO system, as designed, can treat the iron levels in the C-aquifer well. This option, which is 
to run the water through two green sand filters (rather than one), will be implemented in 
September/October 2011. If the option is not able to fully address the iron issue, then the 
packer system would be installed. After installation of the packer system, another set of start-up 
activities would be initiated. Since the actual effectiveness of the RO system will not be known 
by September 30, 2011 and the possible need to install a packer system in the C-aquifer well, 
the end date of the DWTSA grant needs to be extended to December 31 , 2012. 

Even though in 2009 it was indicated that the no-cost extension of the subject grant to 
September 31, 2011 would provide adequate time to complete the project, it was not known at 
that time that the iron levels in the C-aquifer well may not be adequately treated by the RO 
system. The physical parts of the drinking water infrastructure project have been constructed. It 
is now a matter of getting the treatment system fully operational. 

If you have any questions, please do not hesitate to contact me at (415) 972-3776. 

cc: Clayton Honyumptewa, Natural Resources Department, Hopi Tribe 
Lionel Puhuyesva, Water Resources Program, Hopi Tribe 
Samuel Shingoitewa, General Manager, Moenkopi Utility Authority 
William Charley, Governor, Upper Moenkopi 
Marilyn Lomahaftewa, Community Services Administrator, Upper Moenkopi 
Lorena Naseyowma, Community Services Administrator, Lower Moencopi 
Rick Rivers, Indian Health Service 
Marcus Felter, Indian Health Service 
Pete Mitchell, Indian Health Service 
Crista! Quinn, U.S. Department of Housing and Urban Development 
John Hamilton, Drinking Water Office, US EPA (WTR-6) 

2 
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FS - 98969501 - 5 Page 1 
ASSISTANCE ID NO. ~-#fJ)S?' U.S. ENVIRONMENTAL PRG I DOCID lAMEND# DATE OF AWARD f ft \ PROTECTION AGENCY FS - 98969501 - 5 12102/2009 

\~ ~ TYPE OF ACTION MAILING DATE 
No Cost Amendment 1210212009 .. ,~ Assistance Amendment PAYMENT METHOD: ACH# 
Advance 

RECIPIENT TYPE: Send Payment Request to: Indian Tribe Las Vegas Finance Center, FAX: 702-798-2423 RECIPIENT: PAYEE: 
The Hopi Tribe The Hopi Tribe P.O. Box 123 

P.O. Box 123 Kykotsmovi, /l\Z. 86039 Kykotsmovi, /l\Z. 86039 EIN: 86-0134082 

PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST John Mason Bessie Lee Vernese Gholson P.O. Box 123 75 Hawthorne Street, WTR-6 Grants Management Office, MTS-7 Kykotsmovi, /l\Z. 86039 San Francisco, CA 94105 E-Mail: ~b21li2D ~!!rn~!!@!!l2ii!!!li!il !!12ilo!l2ll E-Mail: jpmason60@gmail.com E-Mail: Lee.Bessie@e(;!amail.ee!! .QQV Phone: 415-947-4200 Phone: 928-527-4242 Ext. 114 Phone: 415-972-3776 
PROJECT TITLE AND EXPLANATION OF CHANGES 
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOPI The agreement provides funding for the planning, conceptual design, and construction of the public water system for the Moenkopi Villages on the Hopi Reservation. 
This amendment extends the project and budget period end dates from 1113012009 to 0913012011. No change in the EPA assistance amount. 

BUDGET PERIOD I PROJECT PERIOD TOTAL BUDGET PERIOD COST I TOTAL PROJECT PERIOD COST 1010112000 - 0913012011 10101/2000 - 0913012011 $1 ,259,000.00 $1 ,259,000.00 

NOTICE OF AWARD 
Based on your application dated 03119/2003, including all modifications and amendments, the United States acting by and through the US Environmental Protection Agency (EPA), hereby awards$. EPA agrees to cost-share 100.00°~ of all approved budget period costs incurred, up to and not exceeding total federal funding of$ 1 ,259,000. Such award may be terminated by EPA without further cause if the recipient fails to provide timely affirmation of the award by signing under the Affirmation of Award section and returning all pages of this agreement to the Grants Management Office listed below within 21 days after receipt, or any extension of time, as may be granted by EPA. This agreement is subject to applicable EPA staMory provisions. The applicable regulatory provisions are 40 CFR Chapter 1, Subchapter B, and all terms and conditions of this agreement and any attachments. 

ISSUING OFFICE (GRANTS MANAGEMENT OFFICE) AWARD APPROVAL OFFICE ORGANIZATION I ADDRESS ORGANIZATION I ADDRESS U.S. EPA, Region 9 U.S. EPA, Region 9 Grants Management Office, MTS-7 Water DMsion 75 Hav.thome Street 75 Hawthorne Street, WTR-1 San Francisco, CA 94105 San Francisco, CA 94105 
THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY SIGNATURE OF AWARD OFFICIAL I TYPED NAME AND TITLE Digital signature applied by EPA Award Official Denise Zvanovec, Acting Grants Management Officer 

_..., AFFIRMATION OF AWARD 
./'? X } BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION 

P'~~~ I TYPED NAME AND TITLE 
Leroy Shingiotewa, Chairman 

I DATE 
1210212009 

J 
I DATE II- '/·- / D 

RFCF\\/1=~ 

JAN 1 2 t .\ 1 

GMO, MTS-'t 
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EPA Funding Information FS - 98969501 - 5 Page 2 

FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL EPA Amount This Action $1,259,000 $ $1,259,000 
EPA In-Kind Amount $0 $ $ 0 
Unexpended Prior Year Balance $0 $ $0 
~her Federal Funds $0 $ $0 
Recipient Contribution $0 $ $0 
State Contribution $0 $ $0 
Local Contribution $0 $ $0 
~her Contribution $0 $ $0 
Allowable Project Cost $1,259,000 $0 $1,259,000 

Assistance Program (CFDA) Statutory Authority Regulatory Authority 66.468- Safe Drinking Water State Revolving Fund Safe Drinking Water Act Section 1452 40 CFR PART 31 

Fiscal 
Site Name ReqNo FY Approp. Budget PRC Object Site/Project Cost Obligation I Code Organization Class Organization Deobligation 
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FS - 98969501 - 5 Page 3 Budget Sunmary Page 
Table A- Object Class Category Total Approved Allowable 

(Non~nstruction) Budget Period Cost 
1. Personnel 

$0 
2. Fringe Benefits $0 
3. Travel $8,000 
4. Equipment $0 
5. Supplies $6,120 
6. Contractual $1 ,229,880 
7. Construction $0 
8. Other $15,000 
9. Total Direct Charges $1,259,000 
10. Indirect Costs: % Base $0 
11. Total (Share: Recipient 0.00 % Federal 100.00 "'o.) $1,259,000 
12. Total Approved Assistance Amount $1,259,000 
13. Program Income $0 
14. Total EPA Amount Awarded This Action $0 
15. Total EPA Amount Awarded To Date $1,259,000 
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Administrative Conditions 
All Administrative Conditions Remain the Same 

Programmatic Conditions 
All Programmatic Conditions Remain the Same 
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FS • 98969501 - 5 Page 1 
ASSISTANCE ID NO. 

~#-'f.'O S'r4~ U.S. ENVIRONMENTAL PRG I OOCID I AMEND# DATE OF AWARD . ft. 
FS - 98969501 - 5 12J02/2fXYi1 

~~ \ PROTECTION AGENCY 
TYPE OF ACTION MAIUNGOATE ~ ~i No Cost Amendment 12/0212009 

Assistance Amendment PAYMENT METHOD: ACH# ~~""~ Advance 
RECIPIENT TYPE: Send Payment Request to: 
Indian Tnbo Las Vegas Finance Center. FAX: 702-798-2423 
RECIPIENT: PAYEE: 
The Hopi Tribe The Hopi Tribe 
P.O. Box123 P.O Box 123 
K-yl(otsm>vl, PZ. 86039 K-yl(otsm>vi PZ. 86039 
EIN: 86-0134082 

PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST 
John Mason Bessie lee Verrwse Gholson 
PO. Box 123 75 Hawthorne Street. WTR-6 Grants Management Office, MTS-7 Kykotsm>vi, PZ. 86039 San Francisco, CA 94105 E-Mail: ~Vemeso®coarnail epa goy E-Mail: jpmason60@grnail.com E-Mail: lee.Bessie@e12J!mail.el!ll.QQV Phone: 415-947-4200 
Phone: 928-527-4242 Elct. 114 Phone: 415-972-3776 
PROJECT TITLE AND EXPLANATION OF CHANGES 
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOPI 
The agreement provides funding for the planning, conceptual design, and consiJuction of the pubi c 'Miler system for the Moenkopi ViUages on the Hopi Reservation. 

This amendment extends the project and budget period end dates from 1113012009 to 0913012011 . No chan~ In the EPA assls1ance amount 

BUDGET PERIOD I PROJECT PERIOD TOTAL BUDGET PERIOD COST I TOTAL PROJECT PERIOD COST 1010112000 - 091301201 1 1010112000 - 0913012011 $1,259,000.00 $1,259,000.00 

NOTICE OF AWARD 
Based on your appNcation dated 0311912003, including all modifications and amendments, the United States acting by and through the US Environmental Protection Agency (EPA), hereby a'MI.rds $ . EPA agrees to cost-share 100.00% of all approved budget period costs incurred, up to and not exceeding total federal funding of$ 1,259,000. Such award may be tennlnated by EPA without further cause if the recipient fails to provide timely affinnation of 1he award by signing under the Affarrnation of Award section and returning all pages of this agreement to the Grants Management Office listed below within 21 days after receipt, or any extension d time, as may be granted by EPA This agreement is subject to applicable EPA statutory provisions The applicable regulatory provisions are 40 CFR Chapter 1 . Subchapter B . and all tenns and conditions of this agreement and any attachments 

ISSUING OFFICE (GRANTS MANAGEMENT OFFICE) AWARD APPROVAL OFFICE 
ORGANiZATION/ ADDR.ESS ORGA~AnONIADORESS 
U S EPA, Region 9 U.S EPA. Region 9 
Grants Management Office. MTS-7 Water Division 
75 Hav.thome Street 75 Hav.thome Street, WTR-1 

I San Francisco, CA 94105 San Francisco, CA 94105 
THE UNiTED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY 

SIGNA'T\JRE OF AWARD OFFICIAL I TYPED NAME AND TITLE l DATE Dig~al signature applied by EPA Award Official Denise Zvanovec, Acting Grants Management Offtcer 1210212009 

AFFIRMATION OF AWARD I /'d. X ) BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION 

~ ~ c:::::>J c..;==-- I TYPED NAME AND TITLE 
Leroy Shingiotewa, Chairman 

I DATE •I-- ZL·-/ D 
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